






















ID	Task Name	1, 2009		Half 2, 2009		Half 1, 2010		Half 2, 2010		Half 1, 2011																
		M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M
1	 <b>European citizens working for the global development agenda</b>																									
2	<b>Initial activities:</b>																									
3	 <i>Action start</i>																									
4	<b>Kick off meeting between partners</b>																									
5	<input checked="" type="checkbox"/> Kick off meeting between partners in Rome																									
6	<input checked="" type="checkbox"/> Kick off meeting between partners in Grosseto																									
7	<input checked="" type="checkbox"/> Kick off meeting between networking partners in Bruxelles																									
8	Kick off meeting between networking partners in Sofia																									
9	<input checked="" type="checkbox"/> Kick off meeting between networking partners in Bucharest																									
10	<input checked="" type="checkbox"/> Identification of opportunities for capitalization on other Actions results and for synergies with other similar initiatives.																									
11	<i>Identification of opportunities for capitalization on other Actions results and for synergies with other similar initiatives.</i>																									
12	<input checked="" type="checkbox"/> Elaboration of the Action schedule and defining the criteria of selection for networking and capacity building activities																									
13	<i>The coordination framework is agreed, the communication strategy is defined , the operational methodology is detailed and co</i>																									
14	<b>1.1. Networking for sharing resources and best practices and generating international and cross-sectoral synergies on hc</b>																									
15	<b>1.1.1. Network building</b>																									
16	<b>1.1.1.1. Network building in Italy</b>																									
17	1.1.1.1.a. Network building by Armadilla																									
18	<u><a href="#">Report on identified network stakeholders stakeholders</a></u>																									
19	<u><a href="#">1 day workshop organized (20 stakeholders from 3 target groups)</a></u>																									







ID	Task Name	1, 2009			Half 2, 2009			Half 1, 2010			Half 2, 2010			Half 1, 2011														
		M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M
77	<b>2.1.1.1. Consultation in Italy</b>																											
78	2.1.1.1.a Consultation by Armadilla																											
79	<a href="#">Transcript of the 15 stakeholders to be interviewed extensively</a>	★																										
80	<a href="#">Video recording (broadcasting quality) of 6 interviews</a>	★																										
81	<a href="#">Interviews analysis report</a>	★																										
82	<a href="#">Report on 12 case studies of good (or not so good) practices</a>	★																										
83	2.1.1.1.b Consultation by Grosseto																											
84	<a href="#">Transcript of the 5 Las to be interviewed extensively</a>	★																										
85	<a href="#">Video recording (broadcasting quality) of 2 interviews</a>	★																										
86	<a href="#">Interviews analysis report</a>	★																										
87	<a href="#">Report on 4 case studies of good (or not so good) practices</a>	★																										
88	<b>2.1.1.2. consultation in Belgium by EUE</b>																											
89	<a href="#">Transcript of the 15 opinion makers to be interviewed extensively</a>	★																										
90	<a href="#">Video recording (broadcasting quality) of 2 interviews</a>	★																										
91	<a href="#">Interviews analysis report</a>	★																										
92	<a href="#">Report on 8 case studies of good (or not so good) practices</a>	★																										
93	<b>2.1.1.3. consultation in Bulgaria</b>																											
94	2.1.1.3.a. Consultation by NASMB																											
95	<a href="#">Transcript of the 5 opinion makers (journalists and Las) to be interviewed extensively</a>	★																										









Project: European citizens working for  
Date: Mon 08/06/09

Task  
Progress  
Milestone  
Summary



Rolled Up Task

Rolled Up Milestone

Rolled Up Progress

Split



External Tasks

Project Summary

Group By Summary

Deadline

